

Communication

Date	15 July 2026
Team / Submission ID	
Project Name	Emotion Detection & Learning Support Engine
Submitted By	Venu Gopal (Sole Team Member / Team Lead)
Maximum Marks	1 Mark

Communication Plan

As a solo project, formal team ceremonies were replaced by a self-managed cadence of commits, progress notes and milestone check-ins, with GitHub as the single source of truth for status.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Progress Log	Daily / per work session	GitHub commits & personal notes	Venu Gopal	Track what was built or fixed in each session
2	Milestone Review	Weekly	Self-review against the Project Planning backlog	Venu Gopal	Check sprint items were completed and re-prioritise
3	Issue / Bug Tracking	As Needed	GitHub Issues / inline TODO notes	Venu Gopal	Capture and resolve bugs such as the CSV filename mismatch
4	Mentor / Reviewer Check-in	Bi-Weekly	[Add mentor/faculty contact channel if applicable]	Venu Gopal + Mentor (if assigned)	Get feedback on direction and scope
5	Final Demo Rehearsal	Once	Local run-through of the Streamlit app	Venu Gopal	Validate the demo flow before submission

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Working solo meant no second reviewer to catch inconsistencies early (e.g. the mismatched CSV filenames between app.py and logger.py).	Adopted a habit of re-reading each module against the others before moving to the next milestone, and documented the discrepancy explicitly in the Project Executable Files document.
2	Balancing time between model development (BiLSTM/BERT) and UI/documentation work.	Used the sprint backlog (Project Planning) to timebox each concern into its own sprint instead of context-switching constantly.
3	No live stakeholder to demo intermediate progress to.	Used the quick-example buttons and manual test scenarios as a stand-in for stakeholder walkthroughs during development.